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1. INTRODUCTION 

This  Final Design  Report  is  presented  in  support  of  the  Final Design  Contract  Plans  for  the Noroton 

Heights  Railroad  Station  Platform  Replacement  Project  along  the Metro‐North  Railroad  (MNR)  New 

Haven  Main  Line.  The  Connecticut  Department  of  Transportation  (CTDOT)  has  retained  Parsons 

Brinckerhoff  to  develop  the  Final  Design  for  the  replacement  of  platform  sections  and  associated 

platform  access  structures  under  the  Task  Based  Contract.  The  Final Design  represents  100%  design 

completion.  

The Contract Package  includes the design and suggested constructability methods for the replacement 

of  platforms,  landings,  ramps,  stairways,  and  platform  shelter  at  Noroton  Heights  Railroad  Station. 

Additionally there will be a doorway with associated stairway,  landing, ramp and sidewalk constructed 

at the existing station building located to the north. All guardrails and handrails located on platform and 

access  structures  will  be  replaced.  Platform  appurtenances  including,  but  not  limited  to,  platform 

benches,  signage,  and  lighting, will  be  removed,  stored,  and  re‐installed  subject  to determination of 

condition. Recycling centers will be removed and given to MNR, new recycling centers meeting current 

MNR  standards will be  installed on  the  replaced platforms. The existing  light poles  and  light  fixtures 

located on the platform and platform canopy will be retrofitted with LED  luminaries. A complete new 

grounding and bonding system will be  installed; currently one does not exist. An uninterrupted power 

supply (UPS) will be installed at both eastbound and westbound platforms for the platform lighting. 

The removal and installation of the existing/proposed platform sections at the Noroton Heights Railroad 

Station  will  be  performed  within  scheduled  track  outages,  and  will  utilize  accelerated  construction 

methods. Regulatory  function of  the station, station building, and station overpass will be maintained 

during construction. 

2. GENERAL DESCRIPTION 

Noroton Heights Railroad Station is a mainline commuter train station located in Darien, CT. It is bound 

to  the north and  south by Heights Street and  Interstate 95  respectively and  to  the east and west by 

Noroton Avenue  and Hollow  Tree Ridge Road  respectively.  The  station  consists of:  1)  two platforms 

(eastbound and westbound) that are located directly opposite each other to the south and north of the 

four (4) mainline tracks; 2) a small Station Building to the North; 3) north and south parking with access 

to  the eastbound and westbound platforms. Platform  to platform access  is obtained via a pedestrian 

overpass, for which rehabilitation/replacement/condition assessment is not included within the scope of 

this project. The eastbound platform  (EB)  is  serviced by Track 4 and  the westbound platform  (WB)  is 

serviced by Track 3. 

Complete  replacement  of  all  platform  double  tee  sections  along with  replacement  of  various  other 

platform  access  structures  is  proposed.  (For  limits  of  platform  stairways,  ramps  and  landings  to  be 

replaced, see contract plans). The proposed platform sections will be constructed of steel girders with 

precast platform panels  that will be  fastened  to  the  top  flange of girder  via galvanized  steel  clamps. 

There will be a concrete overlay cast in place for the full limits of proposed platforms. Proposed access 
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stairways and landings will be precast (except where noted in the contract plans); proposed ramps, pier 

stem modifications  and  proposed  substructures  will  be  cast  in  place.  All  proposed  platform  access 

structures will be  constructed  to meet  current ADA  standards except as  specifically noted where  full 

ADA compliance  is not feasible as a result of existing elements being retained  in service. Existing piers 

supporting  the  existing  platform  will  remain,  modifications  will  be  made  to  support  the  proposed 

platform sections and access structures; all existing bearings will be replaced.  

The  existing  WB  platform  canopy  structure  and  pedestrian  overpass  will  not  be  impacted  by  the 

proposed rehabilitation and will remain in use during construction. The EB platform shelter and landing I 

will be replaced. Commuter access to a platform shelter  is required at all times during construction, a 

temporary  shelter  will  be  installed  during  stage  1  to  ensure  this  requirement  is  maintained.  (See 

contract plans for temporary shelter location.) 

All  platform  guardrails  and  handrails,  including  those  located  on  stairs,  ramps  and  landings will  be 

replaced. Platform signage lighting and benches will be removed and re‐installed and/or replaced in kind 

dependent upon condition assessment. Recycling centers will be removed by contractor and provided to 

MNR  for disposal. Due  to  age of platform  lighting  it  is  anticipated  that  the majority  if not  all of  the 

existing  light poles will be  reused. The existing  light poles will be  retrofitted with  LED  luminaire. The 

control panel for the EB platform  lighting  is currently  located within the eastbound platform shelter; a 

new panel will be installed at a new location independent of the new shelter (for location see contract 

plans). 
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3. SITE WORK 

Minimal  site work  is  required  for  this project. No  significant  additions or  alterations  are  anticipated; 

post‐construction site conditions will closely match existing conditions. Permanent modifications to the 

site will include: 

 A section of temporary concrete sidewalk north of the tracks. 

 A new section of concrete sidewalk providing access to the north side of the station building. 

 Concrete landings at the base of all stairs and ramps leading to the platforms. 

 Reconstruction of the traffic island at the southeast corner of the site leading to Heights Street. 

 Re‐striping of a limited number of parking spaces in the southern lot. 

The majority of the planned site work will be required to maintain safe pedestrian and vehicular access 

to various  locations during construction with minimum  inconvenience to the commuting public. There 

will be two small sections of sidewalk constructed on the northern half of the station. The first being to 

allow platform  access during  staged  construction  and  the  second  to provide  access  to  the proposed 

doorway  located  on  the  north  side  of  the  station  building  (For  locations  of  proposed  sidewalks,  see 

contract plans.). In addition, temporary safety measures such as fencing, barricades and/or Temporary 

Precast  Concrete  Barriers will  be  utilized  to  separate  pedestrians  from  the work  site  and  vehicular 

traffic.  To provide  temporary  construction  staging  areas  for  the  structural work,  specific  locations  as 

shown  in  the  contract  plans  of  the  existing  paved  parking  lot  and  driveway  areas  adjacent  to  both 

platforms will  be  reserved  for  contractor  use.  Existing  grass  areas  adjacent  to  the west  end  of  both 

platforms will also be utilized  for construction  staging and equipment areas. The one way drive  from 

Heights Road for passenger drop‐off and pick‐up will require temporary closure and reconfiguration of 

traffic flow within the parking lot to the north of the tracks to allow for construction equipment during 

critical stages of construction. 

It  is the contractor’s responsibility to prepare the stage area for construction, this may  include but not 

limited to crane mats, timber cribbing, re‐grading, etc. 

Once  stage  construction  is  complete,  the utilized  construction equipment areas will be  restored.  It  is 

anticipated that this will require milling and paving of pavement sections as well as placing top soil and 

turf establishment of grassed areas. Any areas utilized for equipment laydown shall be restored to, at a 

minimum, the existing conditions. 

4. PLATFORM REPLACEMENT 

4.1 PLATFORM DEMOLITION 

The existing platforms, ramps, landings, stairways and existing substructures with associated platform 

appurtenances will be removed utilizing stage construction. (See contract plans for stage construction 

limits.) All existing ramps, landings and stairways can be removed from the ‘field side’ of the platforms, 

and will not require track mounted equipment. 
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Prior to start of stage construction pedestrian access to stage limits of platform must be restricted. No 

metallic fencing shall be allowed on the platform or within the track foul envelope. All barricades utilized 

on the platforms will need to be fastened with tamper proof screws. The existing platform lighting was 

replaced in 2010, the light poles are currently in satisfactory condition and therefore will be removed, 

stored and re‐installed with LED retrofit. All conduit runs, junction boxes and cables associated with the 

platform lighting will be replaced. The removed platform lighting will be inspected after removal; 

findings will be submitted to engineer at which time it will be decided if condition has changed and 

replacement of select light poles is required. Special care should be taken not to damage the existing 

platform light poles during removal and storage. All benches and station signage will be removed prior 

to existing platform removal, and will be stored for reinstallation. Upon removal a condition assessment 

shall be performed and submitted to engineer, if any appurtenances are deemed to need replacement 

they will be discarded and replaced. Existing recycling centers will be removed and handed over to MNR 

for disposal. 

Noroton Heights Station platforms will require removal during scheduled nighttime track outages. For 

much of the station, access for removal of the platforms can be obtained from the ‘field side’ of the 

platforms. At these locations the existing platforms can be removed using low clearance equipment. At 

locations where access is restricted, track mounted equipment shall be utilized (for locations of 

restricted access see contract plans). The existing platform canopy is to remain; care shall be taken 

during construction so as not to damage the canopy during removal activities. During removal of 

platforms there will be no debris allowed on the tracks. Measures shall be taken to protect the tracks 

during removal of platform sections. 

4.2 PIER MODIFICATION AND BEARING REPLACEMENT 

The proposed concrete/steel platform sections will be less in weight than the existing platform concrete 

double tees, therefore analysis of the existing pier bents for proposed loading is not required. 

During design the existing piers were found to be in satisfactory condition and are suitable for re‐use 

with minimal repairs. It is possible that the condition of existing piers at time of construction is different 

from current assessment. The contractor shall submit an assessment to the engineer for review. At each 

existing pier there is a 1” concrete pedestal and 1” bearing plate for each existing platform double tee 

stem. Many of the bearings and bearing connections exhibit high levels of rust and will require 

replacement. 

The existing bearing assembly will be removed to allow placement of proposed bearing assembly for the 

proposed platform sections which utilize a shallower steel girder. The existing pier bents will be cleaned 

of all debris and contaminates and any necessary repairs made. It is proposed that there will be fixed 

and expansion piers, the bearing assembly varies at each location (see contract plans for locations and 

further details). A bearing pedestal with embedded angles and guide angle is proposed for expansion 

locations, at fixed locations there will be anchor rods and no guide angle. Steel laminated elastomeric 

bearing pads will be provided to support the proposed platform sections at all locations. Proposed 
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reinforcing and anchor rods will require drill and grout to achieve proper embedment into the existing 

pier stems. 

4.3 PLATFORM REPLACEMENT 

The proposed platforms consist of two (2) galvanized steel girders with precast platform units attached 

to the top flange of girders via galvanized steel clamps. There will be a concrete overlay and 

waterproofing sealant applied to the top of the precast platform panels. The steel and precast platform 

panels will be placed separately. (See structural contract plans for further details.) Proposed platform 

sections will be erected during scheduled track outages. For a large majority of the proposed platform 

sections there is direct access from the ‘field side’. At these locations the proposed platform sections 

can be placed with low clearance equipment. At locations where direct access does not exist, track 

mounted equipment shall be required. (See contract plans for further designation of platform sections 

requiring track mounted removal.) Care should be taken while determining the sequence of proposed 

platform placement to ensure that placement of one platform section does not restrict the placement of 

future sequential platform sections. Sequence and means/methodology of proposed platform 

placement must be finalized by the contractor and submitted to the engineer for approval in the form of 

platform removal/replacement working drawings prior to the start of platform replacement 

construction activities. 

5. ACCESS STRUCTURES 

5.1 STAIRWAYS/LANDINGS 

All of the platforms stairways and landings will be replaced except for Landing A and stairway A/F/J (see 

contract plans for location). The proposed stairways and landings will be similar to existing and shall be 

precast except for specific locations. Stairways and landings will be fabricated to match existing 

elevations and shall meet current ADA standards for maximum slope, riser and tread. The stairs shall be 

armored with metal stair treads. The existing substructure for the stairway is unknown and shall be 

removed and replaced. The landings utilize existing piers that extend from the platform, these will 

remain. The pier stem will be extended to support the precast landing (see contract plans for details). 

5.2 RAMPS 

Currently there are two (2) non‐ADA ramps accessing the platforms at the Noroton Heights Railroad 

Station, through coordination with the Connecticut Department of Transportation it was decided that 

there will be a minimum of two ADA accessible access points to each platform. This requires an 

additional ramp to be added to the eastbound platform. There is a fourth ramp proposed to provide 

access to the new access doorway located on the north side of the existing station building. The two (2) 

existing ramps do not meet current ADA standards, are in poor condition and will require replacement. 

All new ramps will comply with current ADA standards and have a maximum slope of 12H:1V. Existing 

substructures will need to be replaced to align with proposed ramps. (See contract plans for ramp 

locations.) 
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A temporary ramp will be required during Stage 1, and shall be removed prior to start of Stage 2. 

Proposed temporary ramp shall comply with current ADA and MNR standards. The contractor shall 

submit the chosen temporary ramp plans and all details to engineer for review prior to construction. 

6. ARCHITECTURAL CONSTRUCTION AND FINISH ELEMENTS 

6.1 ARCHITECTURAL MATERIALS LIST 

A. Eastbound and westbound platforms. 

 Platform Guardrails:  The  existing  guardrail  system  does  not meet  current  state  code 
requirements for opening limitations. The code states that a 4 inch sphere cannot pass 
through  the  guardrail  to  a  height  of  34  inches. All  guardrails will  be  replaced with  a 
system meeting current state code requirements and MNR station standards. Guardrails 
shall be constructed of galvanized structural steel finished with a powder coat system.  

o Color ‐ Black 

 Advertising Panels: Existing advertising panels will be removed by Out Front Media prior 
to  the  commencement  of  contractor  work.  Out  Front  Media  is  responsible  for  re‐
installation after construction is completed. 

 Recycling  Centers:  The  station  is  currently  provided  with  standard  MNR  recycling 
centers  painted  blue.  All  recycling  centers  have  chipped  paint  and  rust  present  in 
various  quantities  and  corrosive  stages.  All  recycling  centers  will  be  replaced  with 
current MNR standard 3‐bin Stainless Steel recycling centers. Existing recycling centers 
will  be  handed  over  to MNR  after  removal. MNR  will  install  new  recycling  centers 
provided by the contractor. 

 Platform  Benches:  Existing  aluminum  benches will  be  removed,  salvaged  and  stored 
during construction. Upon completion of the platform panel replacement benches will 
be reinstalled in their previous locations unless otherwise directed. 

 Platform  Shelter:  The  existing  shelter  located  on  the  eastbound  platform  will  be 
removed.  A  20’  x  10’  temporary  shelter  will  be  provided  during  construction  and 
removed upon final installation of the permanent shelter. A 30’ x 10’ permanent shelter 
will  be  provided  upon  completion  of  platform  construction.  The  shelters  will  be  a 
standard off the shelf items from a shelter manufacturer. The permanent shelter will be 
provided with the following 

o Anodized aluminum framing with anti‐graffiti finish 
 Color ‐ black 

o Glazing with anti‐scratch film 
o Raised on an 8” concrete curb 
o Lighting 
o Sloped roof with standing seam roofing 
o Factory finished aluminum flashing at the base to block wind.  

 TVM shelter: A shelter will be provided for the relocated Ticket vending machines. The 
shelter will be a standard off the shelf item from a shelter manufacturer.  

o Anodized aluminum framing with anti‐graffiti finish 
 Color ‐ black 

o Glazing with anti‐scratch film 
o Flat roof with metal roof panels 
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 Signage:  Existing  signage  will  be  removed  and  salvaged  for  reinstallation  upon 
completion of the platform panel replacement. Existing handicapped parking signs will 
be replaced with signs providing language for fines associated with violations 
 

B. ADA Ramps, Landings, and Stairs:  

 Guardrails:  The  existing  guardrail  system  does  not  meet  current  state  code 
requirements for opening limitations. The code states that a 4 inch sphere cannot pass 
through  the  guardrail  to  a  height  of  34  inches. All  guardrails will  be  replaced with  a 
system meeting current state code requirements and MNR station standards. Guardrails 
will be constructed of galvanized  structural  steel  finished with a powder coat  system. 
Design of the guardrail will match that of Darien Station. 

o Color ‐ Black 

 Handrails:  All  existing  handrails  will  be  removed  and  replaced  with  clear  anodized 
aluminum handrails meeting current state building codes, ADA requirements, and MNR 
station Standards. 

 East stair handrail: the existing handrail will be modified to accommodate the removal 
and  re‐installation  of  the  precast  platform  panels.  The  existing  handrail  exceeds  the 
code requirement for handrail extension at the bottom of stairs which permits a portion 
of the handrail to be removed and modified.  

 Stair  treads: new  stairs will be provided with  cast aluminum  treads with nosing. Cast 
treads will have a long wearing, slip resistant surface, with a wet‐slip coefficient of 0.5 or 
greater 
 

C. Station Building ‐ Additional entry 

 An entry will be added on the north station building wall to provide additional egress capacity 

and ADA access during construction, but will also serve as an additional permanent entrance for 

the station building. 

 The entry will be provided with aluminum storefront framing and laminated safety glazing at the 

door, transom, and sidelight.  

o Color – match existing 

 A permanent landing with ramp and stairs will be located at the exterior to provide an exit 

meeting ADA requirements. Clear anodized aluminum handrails meeting current state building 

codes, ADA requirements, and MNR station Standards with a powder coat system, color – black, 

will be provided.  

 Guardrails: The landing will be located no more than 30” from grade, which by code does not 

require guardrail protection. The ADA ramp will be provided with toe protection per ADA code 

requirements.  

6.2 BUILDING CODE AND STANDARDS 

 ADA Standards 

o Department of Transportation ADA Standards for Transportation Facilities (2006) 

o DOT Regulation for Transportation Services  
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o DOT rule adopting the 2006 ADA Standards for Transportation Facilities 

 2005 State of Connecticut Building Code (IBC‐CT) with 2009, 2011, and 2013 Amendments to the 

IBC‐CT 

o Occupancy Class: A‐3 Assembly, Waiting areas in Transportation Terminals 

o Allowable Height and area: Table 503 ‐ 9,500 S.F. / 2 Stories 

o Construction type: Table 601 ‐ 2B Non‐combustible 

 Egress width required: Table 1005.1  
o Stairway ‐ .3” per occupant 
o Other egress components ‐ .2” per occupant 

 Stairs 
o Width: Section 1009.1 – Minimum clear width 44” 
o Maximum stair riser height: Section 1009.3 – 7” 
o Minimum stair tread depth: Section 1009.3 – 11” 

 Ramps  
o Width: Section 1010.5.1 ‐ Minimum clear width at handrails 36”  
o Slope: Section 1010.2 – Maximum slope 1:12 
o Landing: Section 1010.6.3 ‐ Minimum length 5’‐0” 

 Guardrail 
o Height: Section 1012.2 – Minimum 42” 

 Exit travel distance Table 1015.1 
o 200 ft. without sprinkler 

 Dead End: Section 1016.3 – 20’‐0” 

 Common path of travel: Section 1013.3 – 75’‐0” 

 MNR standards 

o MNR station standards, current version 

o MNR signage manual, current version 

7. BUILDING SYSTEMS 

7.1  ELECTRICAL 

There are existing conduits that run along the ‘field side’ stems of the existing platform double tee 

sections. Prior to removal of existing platform sections existing utilities and power feed cables must be 

disconnected, insulated and secured for reconnection at a later stage of construction. Existing panels 

and utilities that feed existing platform sections outside of stage limits that are affected by stage limit 

removal must be redirected appropriately for the eastbound platform and adjacent area lighting and 

VMS so as to maintain power to the ‘in use’ temporary lighting arrangement for the ‘in‐use’ section of 

platform. The temporary arrangement and its live energization should be completed prior to removal of 

existing power feed cables and or removal of existing power panels. Electrical utilities must be placed 

back onto proposed platform sections once stage construction work is completed. There shall be no 

exposed live electrical wires during construction. Power to ‘in use’ sections of platform and station 

building must be maintained. 
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7.2  LIGHTING AND COMMUNICATION 

Existing platform lighting and attached communication system elements such as poles and fixtures will 

be removed prior to demolition and removal of platform sections. The existing lighting was replaced in 

2010 under a different project and is still found to be in satisfactory condition, and therefore will be 

reused with LED retrofit. Care shall be taken during removal so as not to damage the existing lighting 

and communication system elements and components. The removed system elements should be stored 

until reinstallation occurs. The contractor shall coordinate removal of TVMs and PA system with MNR 

during construction. MNR shall be responsible for the disconnect and reconnect of the communication 

systems, the contractor shall be responsible for the removal, storage and reinstallation of the 

communication systems. The existing variable message signs will be reused, whereas the existing public 

announcement speakers will be replaced. The VMS and PA systems shall remain functioning at locations 

of the station and platform that are not within stage construction; all temporary conduit runs necessary 

shall be placed and located per the contractor’s plans and shall be approved by the engineer. A UPS 

emergency backup system we be installed for the platform lighting at both the eastbound and 

westbound platforms. (See contract plans for details.) 

7.3  GROUNDING AND BONDING 

The existing grounding and bonding is missing from the platforms and other station structures. 

Coordination with MNR will be required to maintain proper grounding and bonding during stage 

construction. MNR will be responsible for the final tie in of the proposed grounding and bonding. 

7.4  TVM RELOCATION 

Access to ticket vending machines (TVM) shall be maintained at all times, except during approved 

window to perform relocation. To assure that access to the TVMs during all stages of construction the 

TVMs will be temporarily be relocated to the north side of the station building (for location see contract 

plans). The TVMs require a concrete slab and a shelter. The contractor will be responsible for placing the 

concrete slab and shelter; MNR will be responsible for running all conduit and cables for power and 

communication, disconnecting existing conduits, and relocating TVMs to temporary location and final 

location. 

7.5  HVAC SYSTEM 

There will be a doorway installed at an existing window location of the station building. The installation 

of the doorway will require removal of the existing window, bench located inside building and electric 

baseboard heater. The electric baseboard heater will be replaced (see contract plans for details). 

8. DRAINAGE 

With the exception of the temporary sidewalk section totaling 630 square feet in area, all permanent 

modifications to the site (landings) replace existing bituminous impervious areas with concrete 



Noroton Heights Railroad Station Platform Replacement Project FINAL DESIGN REPORT 
State Project No. 0301-0170 Darien 

 

12 
 

impervious area.  The temporary net increase in impervious area is insignificant and will have a 

negligible impact on the drainage characteristics of the site. Proposed conditions will closely match 

existing conditions and no measurable increase in runoff will occur. The project site is outside of the 500 

year flood plain with elevations between 63 and 86 feet. See figure 2 for further information of flood 

plain. 
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FIGURE 2   
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9. UTILITIES 

Impacts to utilities will be limited to those required for construction. No improvements to site lighting, 

water and fire protection, storm drainage or telecommunications are included in the project. Minimum 

utility impact is anticipated. 

Existing overhead utilities shall be located prior to construction, care shall be taken during construction 

so as not to disturb or damage existing overhead utility wires. If temporary de‐energizing of overhead 

wires is required for construction activities coordination shall be done with corresponding utility 

companies prior to construction. 

10. SEDIMENTATION AND EROSION CONTROL 

Minimal disturbance of erodible surfaces is required for the project. Sediment control systems are 

proposed at two existing catch basins in the northern drive and a sediment control system will be 

installed north and south of the tracks. Due to the passage of express trains through the station and 

their potential to dislodge standard silt fencing, silt socks are recommended for the project. Proper 

erosion control measures and following the Best Management Practices will be followed along the 

tracks during the removal of the platforms and at catch basins.  

11. CONSTRUCTION STAGING 

The construction activities for the removal and replacement of Noroton Heights Railroad Station 

platforms are constrained by the existing station building, westbound platform canopy, pedestrian 

bridge, overhead catenary wires and overhead utility wires. Pedestrian and roadway traffic will be 

maintained throughout the station building, platforms (not within stage construction), Heights Road 

driveway, north and south parking lots and pedestrian overpass during peak periods. Stairway access 

from Hollow Tree Ridge Road will be restricted during stage construction of adjacent platforms. During 

approved off‐peak periods the station building will be temporarily closed and Heights Road driveway 

access will be restricted. A drop‐off area will be maintained at all peak periods during construction. 

Construction staging, protection of Contractor personnel, protection of rail traffic, and/or outages will 

be coordinated with Metro North Railroad and will be maintained throughout construction operations. 

General outline of a suggested sequence of operations for the construction of the station platforms, 

ramps, landings, stairways and shelter is provided on the Final Design Review drawings. Upon 

completion of construction activities within pavement areas the contractor will be responsible for 

milling and paving any area where conditions are not, at a minimum, equivalent to existing conditions. 

Once the construction activities are completed at the existing grass‐surfaced areas adjacent to the west 

end of both platforms the contractor shall restore with topsoil, loam and seeding. 
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12. SCHEDULE 
For construction schedule see Appendix A. 
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APPENDIX A 

DETAILED CONSTRUCTION SCHEDULE 



Activity ID Activity Name Original
Duration

Start Finish Calendar

Noroton Heights Railroad Station Platform ReplacementNoroton Heights Railroad Station Platform Replacement 952 04.08.15 11.29.18

Project MilestonesProject Milestones 1332 04.08.15 11.29.18 52663 - Calendar
Days

PM-100 Start 0 04.08.15 52663 - Calendar
Days

PM-110 Design 386 04.08.15 04.27.16 52663 - Calendar
Days

PM-120 FDP 0 05.04.16 52663 - Calendar
Days

PM-130 DCD 0 06.15.16 52663 - Calendar
Days

PM-140 ADV 0 07.13.16 52663 - Calendar
Days

PM-150 BID 0 08.10.16 52663 - Calendar
Days

PM-160 Award (AWD) 0 10.07.16 52663 - Calendar
Days

PM-170 Procurement 224 10.07.16 05.19.17 52663 - Calendar
Days

PM-180 NTP 0 11.21.16* 52663 - Calendar
Days

PM-190 Construction Start 0 04.04.17 52663 - Calendar
Days

PM-200 Stage 1 Work 87 04.11.17 07.06.17 52663 - Calendar
Days

PM-210 Platform Complete Stage 1 0 07.06.17 52663 - Calendar
Days

PM-220 Stage 2 Work 110 07.07.17 10.24.17 52663 - Calendar
Days

PM-230 New Shelter Complete Stage 0 10.11.17 52663 - Calendar
Days

PM-240 Platform Complete Stage 2 0 10.24.17 52663 - Calendar
Days

PM-250 Stage 3 Work 239 11.13.17 07.09.18 52663 - Calendar
Days

PM-260 Winter Shutdown Period 2017-2018 120 12.01.17* 03.31.18 52663 - Calendar
Days

PM-270 Platform Complete Stage 3 0 07.09.18 52663 - Calendar
Days

PM-280 Stage 4 Work 126 07.10.18 11.12.18 52663 - Calendar
Days

PM-290 Platform Complete Stage 4 0 11.12.18 52663 - Calendar
Days

PM-300 Contract Completion Date (CCD) 0 11.29.18 52663 - Calendar
Days

Pre ContractPre Contract 384 04.08.15 09.26.16

PC-500 Field Survey 14 04.08.15 04.27.15 52663 - Work Week

PC-510 30% Design & Submittal 52 04.28.15 07.10.15 52663 - Work Week

PC-520 30% Design Review 40 07.13.15 09.04.15 52663 - Work Week

PC-530 60% Design & Submittal 39 09.08.15 11.02.15 52663 - Work Week

PC-540 60% Design Review 20 11.03.15 12.02.15 52663 - Work Week

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2015 2016 2017 2018 2019

Start

Design

FDP

DCD

ADV

BID

Award (AWD)

Procurement

NTP

Construction Start

Stage 1 Work

Platform Complete Stage 1

Stage 2 Work

New Shelter Complete Stage

Platform Complete Stage 2

Stage 3 Work

Winter Shutdown Period 2017-2018

Platform Complete Stage 3

Stage 4 Work

Platform Complete Stage 4

Contract Completion Date (CCD)

Field Survey

30% Design & Submittal

30% Design Review

60% Design & Submittal

60% Design Review

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Project ID: 52663-3
Project Duration: 04.08.15 - 11.29.18
DD: 04.08.15 / Run Date: 05.03.16

Noroton Heights Railroad Station Platform Replacement
All Activities

Date Revision Checked Approved
05.02.16 LS KH



Activity ID Activity Name Original
Duration

Start Finish Calendar

PC-550 90% Design & Submittal 22 12.03.15 01.05.16 52663 - Work Week

PC-560 90% Design Review 20 01.06.16 02.02.16 52663 - Work Week

PC-570 Final Design 25 02.03.16 03.08.16 52663 - Work Week

PC-580 Final Design Plans Submission (FDP) 1 03.09.16 03.09.16 52663 - Work Week

PC-590 Final Design Plans Submission (FDP) to Design Completion Date
(DCD)

28 03.09.16 04.06.16 52663 - Calendar
Days

PC-600 Design Completion Date (DCD) to Advertise (ADV) 28 04.06.16 05.04.16 52663 - Calendar
Days

PC-610 Advertise (ADV) to Bid Date (BID) 42 05.04.16 06.15.16 52663 - Calendar
Days

PC-620 Bid Date (BID) to Award (AWD) 58 06.15.16 08.12.16 52663 - Calendar
Days

PC-630 Award to NTP (Contract Preparation) 45 08.12.16 09.26.16 52663 - Calendar
Days

StartupStartup 200 08.12.16 05.19.17

S-500 Shop & Working Drawings 120 08.12.16 12.10.16 52663 - Calendar
Days

S-510 Procure Platform Girders, Precast Platform Panels & Precast Access
Structures

120 12.10.16 04.09.17 52663 - Calendar
Days

S-520 Procure Handrails 160 12.10.16 05.19.17 52663 - Calendar
Days

S-530 Mobilize 5 04.04.17 04.10.17 52663-5D Workweek

S-540 Sedimentation & Erosion Control, Construction Access/Staging &
Laydown Areas

5 04.11.17 04.19.17 52663-5D Workweek

S-550 Establish Temporary Access 5 04.20.17 04.26.17 52663-5D Workweek

S-560 Mobilize Foundation Equipment 2 04.27.17 04.28.17 52663-5D Workweek

Stage 1A Southwest PlatformStage 1A Southwest Platform 26 04.11.17 05.16.17

C1-1000 Install Temporary Ramp at EB-21, Barricades, Fencing & Silt Sock
Stage 1A

5 04.11.17 04.19.17 52663-5D Workweek

C1-1010 Remove Existing Railing, Signs & Amenities Stage 1A 3 04.20.17 04.24.17 52663-5D Workweek

C1-1020 Remove Existing Lighting, VMS, PA System & Conduits for Relocation
Stage 1A

3 04.20.17 04.24.17 52663-5D Workweek

C1-1030 Re-Grade & Install Temporary Support of Hollow Tree Ridge Rd
Existing Stairway F Stage1A

4 04.20.17 04.25.17 52663-5N Workweek
Night Outage

C1-1040 Remove Handrail Connection, Sawcut, Remove Lower Portion of
Stairway & Engage Temporary Support at Stairway F Stage1A

4 04.20.17 04.25.17 52663-5N Workweek
Night Outage

C1-1050 Remove Existing Access Structures Ramp B, Landing/Stairway G &
H with Associated Substructures Stage1A

4 04.26.17 05.01.17 52663-5N Workweek
Night Outage

C1-1060 Remove Existing Double Tee Sections EB1 - EB11 Stage1A 11 05.02.17 05.16.17 52663-5N Workweek
Night Outage

Stage 1B Southwest PlatformStage 1B Southwest Platform 19 05.08.17 06.01.17

C1-1070 Partial Demo Existing Platforms Sections Stage 1B 10 05.08.17 05.19.17 52663-5N Workweek
Night Outage

C1-1080 Modify Foundations for Proposed Platform Sections Stage 1B 11 05.17.17 06.01.17 52663-5N Workweek
Night Outage

C1-1100 Perform LED Upgrade (Offsite) Stage 1B 5 05.17.17 05.23.17 52663-5D Workweek

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2015 2016 2017 2018 2019

90% Design & Submittal

90% Design Review

Final Design

Final Design Plans Submission (FDP)

Final Design Plans Submission (FDP) to Design Completion Date (DCD)

Design Completion Date (DCD) to Advertise (ADV)

Advertise (ADV) to Bid Date (BID)

Bid Date (BID) to Award (AWD)

Award to NTP (Contract Preparation)

Shop & Working Drawings

Procure Platform Girders, Precast Platform Panels & Precast Access Structures

Procure Handrails

Mobilize

Sedimentation & Erosion Control, Construction Access/Staging & Laydown Areas

Establish Temporary Access

Mobilize Foundation Equipment

Install Temporary Ramp at EB-21, Barricades, Fencing & Silt Sock Stage 1A

Remove Existing Railing, Signs & Amenities Stage 1A

Remove Existing Lighting, VMS, PA System & Conduits for Relocation Stage 1A

Re-Grade & Install Temporary Support of Hollow Tree Ridge Rd Existing Stairway F Stage1A

Remove Handrail Connection, Sawcut, Remove Lower Portion of Stairway & Engage Temporary Support at Stairway F Stage1A

Remove Existing Access Structures Ramp B, Landing/Stairway G & H with Associated Substructures Stage1A

Remove Existing Double Tee Sections EB1 - EB11 Stage1A

Partial Demo Existing Platforms Sections Stage 1B

Modify Foundations for Proposed Platform Sections Stage 1B

Perform LED Upgrade (Offsite) Stage 1B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Project ID: 52663-3
Project Duration: 04.08.15 - 11.29.18
DD: 04.08.15 / Run Date: 05.03.16

Noroton Heights Railroad Station Platform Replacement
All Activities

Date Revision Checked Approved
05.02.16 LS KH



Activity ID Activity Name Original
Duration

Start Finish Calendar

Stage 1C Southwest PlatformStage 1C Southwest Platform 30 05.26.17 07.06.17

C1-1090 Erect Proposed Platform Girders Stage 1C 6 05.26.17 06.05.17 52663-5N Workweek
Night Outage

C1-1095 Erect Proposed Precast Platform Panels Stage 1C 4 06.01.17 06.06.17 52663-5N Workweek
Night Outage

C1-1110 Erect Proposed Platform Landing/Stairway G, H & Ramp B with
Associated Substructures Stage 1C

10 06.07.17 06.20.17 52663-5N Workweek
Night Outage

C1-1120 Erect Temporary Shelter Stage 1C 2 06.21.17 06.22.17 52663-5D Workweek

C1-1130 Electrical Platform Stage 1C 2 06.13.17 06.14.17 52663-5D Workweek

C1-1132 Install Electrical Conduits Stage 1C 4 06.23.17 06.28.17 52663-5D Workweek

C1-1135 Install Rubrail & Form/Pour Concrete Overlay Stage 1C 4 06.13.17 06.16.17 52663-5D Workweek

C1-1136 Apply Platform Sealant Stage 1C 2 06.19.17 06.20.17 52663-5D Workweek

C1-1140 Install Proposed Pedestrian Guardrail, Handrails & Misc
Appurtenance Stage 1C

5 06.23.17 06.29.17 52663-5N Workweek
Night Outage

C1-1150 Install Previously Removed Platform Lighting, VMS & PA System
Stage 1B

3 06.23.17 06.27.17 52663-5D Workweek

C1-1160 Install Detectable Warning Surface Stage 1C 3 06.23.17 06.27.17 52663-5N Workweek
Night Outage

C1-1170 Install Joint Filler Material Stage 1C 3 06.28.17 06.30.17 52663-5N Workweek
Night Outage

C1-1180 Form & Pour Removed Portion of Stairway F & Remove Temporary
Support Stage 1C

4 06.07.17 06.12.17 52663-5N Workweek
Night Outage

C1-1190 Re-Install Station Signage & Amenities Stage 1C 2 06.30.17 07.03.17 52663-5D Workweek

C1-1200 Re-Stripe Parking Spaces at Temporary Shelter Location & Remove
Staging Fence Stage 1C

1 07.05.17 07.05.17 52663-5D Workweek

C1-1210 Remove Barricades & Fencing Stage 1C 1 07.06.17 07.06.17 52663-5D Workweek

Stage 2A Southeast PlatformStage 2A Southeast Platform 26 07.07.17 08.11.17

C2-2000 Install Barricade, Fencing, Silt Sock & Remove Temp Ramp Stage 2A 3 07.07.17 07.11.17 52663-5D Workweek

C2-2010 Remove Railings, Signs & Amenities Stage 2A 3 07.12.17 07.14.17 52663-5D Workweek

C2-2020 Remove Existing Lighting, VMS, PA System & Conduits for Relocation
Stage 2A

3 07.17.17 07.19.17 52663-5D Workweek

C2-2030 Remove Existing Landing/Stairway I & K, Temporary Ramp & Existing
Shelter with Associated Substructures Stage 2A

5 07.20.17 07.26.17 52663-5N Workweek
Night Outage

C2-2040 Remove Existing Double Tee Sections EB12 - EB23 Stage2A 8 07.27.17 08.07.17 52663-5N Workweek
Night Outage

C2-2050 Remove Existing Double Tee Sections EB14 - EB16, Trackside
Removal Stage2A

4 08.08.17 08.11.17 52663-5N Workweek
Night Outage

Stage 2B Southeast PlatformStage 2B Southeast Platform 12 08.14.17 08.29.17

C2-2060 Partial Demo Existing Platforms Sections Stage 2B 10 08.14.17 08.25.17 52663-5N Workweek
Night Outage

C2-2070 Perform LED Upgrade (Offsite) Stage 2B 5 08.14.17 08.18.17 52663-5D Workweek

C2-2080 Modify Foundations for Proposed Platform Sections (Offsite) Stage
2B

12 08.14.17 08.29.17 52663-5N Workweek
Night Outage

Stage 2C Southeast PlatformStage 2C Southeast Platform 41 08.30.17 10.25.17
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Erect Proposed Platform Girders Stage 1C

Erect Proposed Precast Platform Panels Stage 1C

Erect Proposed Platform Landing/Stairway G, H & Ramp B with Associated Substructures Stage 1C

Erect Temporary Shelter Stage 1C

Electrical Platform Stage 1C

Install Electrical Conduits Stage 1C

Install Rubrail & Form/Pour Concrete Overlay Stage 1C

Apply Platform Sealant Stage 1C

Install Proposed Pedestrian Guardrail, Handrails & Misc  Appurtenance Stage 1C

Install Previously Removed Platform Lighting, VMS & PA System Stage 1B

Install Detectable Warning Surface Stage 1C

Install Joint Filler Material Stage 1C

Form & Pour Removed Portion of Stairway F & Remove Temporary Support Stage 1C

Re-Install Station Signage & Amenities Stage 1C

Re-Stripe Parking Spaces at Temporary Shelter Location & Remove Staging Fence Stage 1C

Remove Barricades & Fencing Stage 1C

Install Barricade, Fencing, Silt Sock & Remove Temp Ramp Stage 2A

Remove Railings, Signs & Amenities Stage 2A

Remove Existing Lighting, VMS, PA System & Conduits for Relocation Stage 2A

Remove Existing Landing/Stairway I & K, Temporary Ramp & Existing Shelter with Associated Substructures Stage 2A

Remove Existing Double Tee Sections EB12 - EB23 Stage2A

Remove Existing Double Tee Sections EB14 - EB16, Trackside Removal Stage2A

Partial Demo Existing Platforms Sections Stage 2B

Perform LED Upgrade (Offsite) Stage 2B

Modify Foundations for Proposed Platform Sections (Offsite) Stage 2B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Calendar

C2-2090 Erect Proposed Platform Girders Stage 2C 7 08.30.17 09.08.17 52663-5N Workweek
Night Outage

C2-2095 Erect Proposed Precast Platform Panels Stage 2C 4 09.11.17 09.14.17 52663-5N Workweek
Night Outage

C2-2110 Erect Proposed Landing/Stairway I&K w Associated Substructures, &
Ramp G&F Stage 2C

10 09.15.17 09.28.17 52663-5N Workweek
Night Outage

C2-2115 Erect Permanent Shelter Stage 2C 2 10.10.17 10.11.17 52663-5N Workweek
Night Outage

C2-2120 Install Previously Removed Platform Lighting, VMS, PA System &
Conduits Stage 2C

3 10.12.17 10.16.17 52663-5D Workweek

C2-2130 Electrical Platform Stage 2C 2 09.29.17 10.02.17 52663-5D Workweek

C2-2132 Install Electrical Conduits Stage 2C 4 10.12.17 10.17.17 52663-5D Workweek

C2-2135 Install Rubrail & Form/Pour Concrete Overlay Stage 2C 4 09.29.17 10.04.17 52663-5D Workweek

C2-2136 Apply Platform Sealant Stage 2C 2 10.05.17 10.06.17 52663-5D Workweek

C2-2140 Install Proposed Pedestrian Guardrail, Handrails & Misc
Appurtenance Stage 2C

5 10.12.17 10.18.17 52663-5N Workweek
Night Outage

C2-2150 Install Detectable Warning Surface Stage 2C 3 10.12.17 10.16.17 52663-5N Workweek
Night Outage

C2-2160 Remove Temporary Shelter & Ramp E Stage 2C 2 10.24.17 10.25.17 52663-5N Workweek
Night Outage

C2-2170 Install Joint Filler Material Stage 2C 2 10.17.17 10.18.17 52663-5N Workweek
Night Outage

C2-2180 Re-Install Station Signage & Amenities Stage 2C 2 10.19.17 10.20.17 52663-5D Workweek

C2-2190 Re-Stripe Parking Spaces & Ramp Stage 2C 1 10.23.17 10.23.17 52663-5D Workweek

C2-2200 Remove Barricades & Fencing Stage 2C 1 10.24.17 10.24.17 52663-5D Workweek

Stage 3A Northwest PlatformStage 3A Northwest Platform 121 11.13.17 04.30.18

C3-3000 Install Barricades, Fencing & Silt Sock Stage 3A 5 11.13.17 11.17.17 52663-5D Workweek

C3-3010 Re-Grade & Install Temporary Support at Existing Stairway A Stage
3A

3 11.20.17 11.22.17 52663-5N Workweek
Night Outage

C3-3020 Remove Handrail Connection, Sawcut, Remove Lower Portion of
Stairway & Engage Temporary Support at Stairway A Stage 3A

4 11.27.17 11.30.17 52663-5N Workweek
Night Outage

C3-3030 Remove Railings, Signs & Amenities Stage 3A 3 04.02.18 04.04.18 52663-5D Workweek

C3-3040 Remove Existing Lighting for Relocation Stage 3A 3 04.05.18 04.09.18 52663-5D Workweek

C3-3050 Remove Existing Access Structures Landing/Stairway B with
Associated Substructure Stage 3A

4 04.10.18 04.13.18 52663-5N Workweek
Night Outage

C3-3060 Remove Existing Double Tee Sections WB1 - WB11 Stage 3A 11 04.16.18 04.30.18 52663-5N Workweek
Night Outage

Stage 3B Northwest PlatformStage 3B Northwest Platform 11 05.01.18 05.15.18

C3-3070 Partial Demo Existing Platforms Stage 3B 10 05.01.18 05.14.18 52663-5N Workweek
Night Outage

C3-3080 Modify Foundations for Proposed Platform Sections (Offsite) Stage
3B

11 05.01.18 05.15.18 52663-5N Workweek
Night Outage

C3-3090 Perform LED Upgrade (Offsite) Stage 3B 5 05.01.18 05.07.18 52663-5D Workweek

Stage 3C Northwest PlatformStage 3C Northwest Platform 42 05.11.18 07.09.18
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Erect Proposed Platform Girders Stage 2C

Erect Proposed Precast Platform Panels Stage 2C

Erect Proposed Landing/Stairway I&K w Associated Substructures, & Ramp G&F Stage 2C

Erect Permanent Shelter Stage 2C

Install Previously Removed Platform Lighting, VMS, PA System & Conduits Stage 2C

Electrical Platform Stage 2C

Install Electrical Conduits Stage 2C

Install Rubrail & Form/Pour Concrete Overlay Stage 2C

Apply Platform Sealant Stage 2C

Install Proposed Pedestrian Guardrail, Handrails & Misc Appurtenance Stage 2C

Install Detectable Warning Surface Stage 2C

Remove Temporary Shelter & Ramp E Stage 2C

Install Joint Filler Material Stage 2C

Re-Install Station Signage & Amenities Stage 2C

Re-Stripe Parking Spaces & Ramp Stage 2C

Remove Barricades & Fencing Stage 2C

Install Barricades, Fencing & Silt Sock Stage 3A

Re-Grade & Install Temporary Support at Existing Stairway A Stage 3A

Remove Handrail Connection, Sawcut, Remove Lower Portion of Stairway & Engage Temporary Support at Stairway A Stage 3A

Remove Railings, Signs & Amenities Stage 3A

Remove Existing Lighting for Relocation Stage 3A

Remove Existing Access Structures Landing/Stairway B with Associated Substructure Stage 3A

Remove Existing Double Tee Sections WB1 - WB11 Stage 3A

Partial Demo Existing Platforms Stage 3B

Modify Foundations for Proposed Platform Sections (Offsite) Stage 3B

Perform LED Upgrade (Offsite) Stage 3B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Activity ID Activity Name Original
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C3-3100 Erect Proposed Platform Girders Stage 3C 6 05.11.18 05.18.18 52663-5N Workweek
Night Outage

C3-3105 Erect Proposed Precast Platform Panels Stage 3C 4 05.21.18 05.24.18 52663-5N Workweek
Night Outage

C3-3110 Erect Proposed Platform Landing/Stairway B & Ramp C with
Associated Substructures Stage 3C

10 05.25.18 06.08.18 52663-5N Workweek
Night Outage

C3-3120 Form & Pour Portion Stairway A & Remove Temporary Support Stage
3C

4 06.11.18 06.14.18 52663-5N Workweek
Night Outage

C3-3130 Install Previously Removed Platform Lighting, VMS, PA System &
Conduits Stage 3C

3 06.27.18 06.29.18 52663-5D Workweek

C3-3140 Electrical Platform Stage 3C 2 06.11.18 06.12.18 52663-5D Workweek

C3-3142 Install Electrical Conduits Stage 3C 4 06.27.18 07.02.18 52663-5D Workweek

C3-3145 Install Rubrail & Form/Pour Concrete Overlay Stage 2C 4 06.15.18 06.20.18 52663-5D Workweek

C3-3146 Apply Platform Sealant Stage 3C 2 06.21.18 06.22.18 52663-5D Workweek

C3-3147 Erect Temporary Shelter Stage 3C 2 06.25.18 06.26.18 52663-5D Workweek

C3-3150 Install Proposed Pedestrian Guardrail, Handrails & Misc
Appurtenance Stage 3C

5 06.27.18 07.03.18 52663-5N Workweek
Night Outage

C3-3160 Install Detectable Warning Surface Stage 3C 3 06.27.18 06.29.18 52663-5N Workweek
Night Outage

C3-3170 Install Joint Filler Material Stage 3C 3 07.02.18 07.05.18 52663-5N Workweek
Night Outage

C3-3180 Re-Install Station Signage & Amenities Stage 3C 1 07.05.18 07.05.18 52663-5D Workweek

C3-3185 Restripe Parking Spaces Stage 3C 1 07.06.18 07.06.18 52663-5D Workweek

C3-3190 Install Sidewalk Stage 3C 4 06.15.18 06.20.18 52663-5D Workweek

C3-3200 Remove Barricades & Fencing Stage 3C 1 07.09.18 07.09.18 52663-5D Workweek

Stage 4A Northeast PlatformStage 4A Northeast Platform 39 07.10.18 08.31.18

C4-4000 Install Access Stairway at Landing C & Remove Portion of Guardrail
Stage 4A

3 07.10.18 07.12.18 52663-5D Workweek

C4-4010 Install Access Door in Station Building with Stairway Ramp Stage 4A 10 07.13.18 07.26.18 52663-5D Workweek

C4-4020 Install Barricades, Fencing & Silt Sock Stage 4A 3 07.27.18 07.31.18 52663-5D Workweek

C4-4030 Remove Sign, Railing & Amenities Stage 4A 3 08.01.18 08.03.18 52663-5D Workweek

C4-4040 Remove Existing Lighting, VMS, PA System & Conduits for Relocation
Stage 4A

3 08.06.18 08.08.18 52663-5D Workweek

C4-4050 Remove Existing Ramp A, Landing F & Stairway C,D,E with
Associated Substructures Stage 4A

5 08.09.18 08.15.18 52663-5N Workweek
Night Outage

C4-4060 Remove Existing Double Tee Sections WB12 - WB22 Stage 4A 7 08.16.18 08.24.18 52663-5N Workweek
Night Outage

C4-4070 Remove Existing Double Tee Sections WB14 - WB19, Trackside
Removal Stage 4A

5 08.27.18 08.31.18 52663-5N Workweek
Night Outage

Stage 4B Northeast PlatformStage 4B Northeast Platform 11 09.04.18 09.18.18

C4-4080 Partial Demo Existing Platform Sections Stage 4B 4 09.04.18 09.07.18 52663-5N Workweek
Night Outage
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Erect Proposed Platform Girders Stage 3C

Erect Proposed Precast Platform Panels Stage 3C

Erect Proposed Platform Landing/Stairway B & Ramp C with Associated Substructures Stage 3C

Form & Pour Portion Stairway A & Remove Temporary Support Stage 3C

Install Previously Removed Platform Lighting, VMS, PA System & Conduits Stage 3C

Electrical Platform Stage 3C

Install Electrical Conduits Stage 3C

Install Rubrail & Form/Pour Concrete Overlay Stage 2C

Apply Platform Sealant Stage 3C

Erect Temporary Shelter Stage 3C

Install Proposed Pedestrian Guardrail, Handrails & Misc Appurtenance Stage 3C

Install Detectable Warning Surface Stage 3C

Install Joint Filler Material Stage 3C

Re-Install Station Signage & Amenities Stage 3C

Restripe Parking Spaces Stage 3C

Install Sidewalk Stage 3C

Remove Barricades & Fencing Stage 3C

Install Access Stairway at Landing C & Remove Portion of Guardrail Stage 4A

Install Access Door in Station Building with Stairway Ramp Stage 4A

Install Barricades, Fencing & Silt Sock Stage 4A

Remove Sign, Railing & Amenities Stage 4A

Remove Existing Lighting, VMS, PA System & Conduits for Relocation Stage 4A

Remove Existing Ramp A, Landing F & Stairway C,D,E with Associated Substructures Stage 4A

Remove Existing Double Tee Sections WB12 - WB22 Stage 4A

Remove Existing Double Tee Sections WB14 - WB19, Trackside Removal Stage 4A

Partial Demo Existing Platform Sections Stage 4B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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C4-4090 Perform LED Upgrade (Offsite) Stage 4B 5 09.04.18 09.10.18 52663-5D Workweek

C4-4100 Erect Proposed Platform Stairway C&D Stage 4B 5 09.04.18 09.10.18 52663-5N Workweek
Night Outage

C4-4110 Modify Foundations Platforms Sections  Stage 4B 11 09.04.18 09.18.18 52663-5N Workweek
Night Outage

Stage 4C Northeast PlatformStage 4C Northeast Platform 43 09.14.18 11.13.18

C4-4120 Erect Proposed Platform Girders Stage 4C 6 09.14.18 09.21.18 52663-5N Workweek
Night Outage

C4-4125 Erect Proposed Precast Platform Panels Stage 4C 4 09.24.18 09.27.18 52663-5N Workweek
Night Outage

C4-4130 Erect Proposed Platform Landing F, Ramp A, Stairway E with
Associated Substructure & Rubrail Stage 4C

10 09.28.18 10.12.18 52663-5N Workweek
Night Outage

C4-4140 Install Previously Removed Platform Lighting, VMS, PA System &
Conduits Stage 4C

3 10.31.18 11.02.18 52663-5D Workweek

C4-4150 Electrical Platform Stage 4C 2 10.15.18 10.16.18 52663-5D Workweek

C4-4152 Install Electrical Conduits Stage 4C 4 10.31.18 11.05.18 52663-5D Workweek

C4-4155 Install Rubrail & Form/Pour Concrete Overlay Stage 4C 4 10.15.18 10.18.18 52663-5D Workweek

C4-4156 Apply Platform Sealant Stage 4C 4 10.19.18 10.24.18 52663-5N Workweek
Night Outage

C4-4157 Erect Permanent Shelter Stage 4C 4 10.25.18 10.30.18 52663-5N Workweek
Night Outage

C4-4160 Install Proposed Pedestrian Guardrail, Handrails & Misc
Appurtenance Stage 4C

5 10.31.18 11.06.18 52663-5N Workweek
Night Outage

C4-4170 Install Detectable Warning Surface Stage 4C 3 10.31.18 11.02.18 52663-5N Workweek
Night Outage

C4-4180 Install Joint Filler Material Stage 4C 3 11.05.18 11.07.18 52663-5N Workweek
Night Outage

C4-4190 Re-Install Station Signage & Amenities Stage 3 2 11.07.18 11.08.18 52663-5D Workweek

C4-4210 Re-Stripe & Install Bike Rack Stage 4C 1 11.09.18 11.09.18 52663-5D Workweek

C4-4220 Remove Barricades & Fencing Stage 4C 1 11.12.18 11.12.18 52663-5D Workweek

C4-4225 Remove Temporary Shelter & Platform Stage 4C 1 11.13.18 11.13.18 52663-5D Workweek

CloseoutCloseout 10 11.14.18 11.29.18 52663-5D Workweek

C-9000 Restore Temp Access 5 11.14.18 11.20.18 52663-5D Workweek

C-9010 Restore Laydown Area 5 11.14.18 11.20.18 52663-5D Workweek

C-9020 Punchlist & De-Mobilize 5 11.21.18 11.29.18 52663-5D Workweek
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Perform LED Upgrade (Offsite) Stage 4B

Erect Proposed Platform Stairway C&D Stage 4B

Modify Foundations Platforms Sections  Stage 4B

Erect Proposed Platform Girders Stage 4C

Erect Proposed Precast Platform Panels Stage 4C

Erect Proposed Platform Landing F, Ramp A, Stairway E with Associated Substructure & Rubrail Stage 4C

Install Previously Removed Platform Lighting, VMS, PA System & Conduits Stage 4C

Electrical Platform Stage 4C

Install Electrical Conduits Stage 4C

Install Rubrail & Form/Pour Concrete Overlay Stage 4C

Apply Platform Sealant Stage 4C

Erect Permanent Shelter Stage 4C

Install Proposed Pedestrian Guardrail, Handrails & Misc Appurtenance Stage 4C

Install Detectable Warning Surface Stage 4C

Install Joint Filler Material Stage 4C

Re-Install Station Signage & Amenities Stage 3

Re-Stripe & Install Bike Rack Stage 4C

Remove Barricades & Fencing Stage 4C

Remove Temporary Shelter & Platform Stage 4C

Restore Temp Access

Restore Laydown Area

Punchlist & De-Mobilize

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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